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A Partnership for Safe Chemical Weapons Destruction

EA for EDT Status

 A new EA is being initiated to analyze using an EDT at Pueblo 
Chemical Depot

– To destroy:

• Overpacked and reject munitions

• One category of munitions that may reduce handling and worker 
risk: boxed 105mm projectiles with M57 fuze  

• Explosive components of munitions currently scheduled to be 
treated off-site

– To be performed by Oak Ridge National Laboratory with a target 
completion of Fall 2011

– To supplement the 2002 Pueblo Chemical Agent-Destruction 
Pilot Plant (PCAPP) Final Environmental Impact Statement, 
which initially addressed the requirement for an EDT at PCAPP

– To address stakeholder comments from the previous EA, 
including those from EPA Region 8
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A Partnership for Safe Chemical Weapons Destruction

New EA

 New EA will include:

‒ The Army’s Explosive Destruction System

‒ A selected commercial EDT

‒ A “no action” option 

‒ Environmental modeling 
requested by EPA Region 8
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A Partnership for Safe Chemical Weapons Destruction

EDT Path Forward

Fall
2010

Proceed with implementation of baseline EDT; withdraw current Environmental Assessment

Award contract to Oak Ridge National Lab for preparation of new Environmental Assessment 
required to meet updated “purpose and needs”

Bechtel to reissue Request for Proposal based on new scope

Winter
2010

Vendor proposals submitted; vendor briefings to Bechtel and CAC

Commercial EDT selected

Spring
2011

EDT vendor provides data needed to address EPA Region 8 data requirements

Fall
2011

New Environmental Assessment with draft “Finding of No Significant Impact” issued for 
public comment

Winter
2011

Final “Finding of No Significant Impact” issued; Acquisition Decision Memorandum signed

Submit Resource Conservation and Recovery Act (RCRA) permit application

EDT vendor released to fabricate EDT; submit RCRA permit application

Winter
2012

RCRA permit approved (permit in effect); site construction commences

Spring
2014

EDT construction/systemization complete

Summer
2014

EDT approved to begin operations
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A Partnership for Safe Chemical Weapons Destruction

Environmental Modeling for 
Overpacked/Rejected Munitions

 Environmental modeling will be conducted to develop data 
associated with processing overpacked munitions and anticipated 
rejects  

 Estimated number of overpacked munitions has increased as a 
result of continued aging of the stockpile

 Estimated number of rejects adjusted to 1% of the stockpile based 
on lessons learned from the Linear Projectile/Mortar Disassembly 
(LPMD) System testing at Anniston and stockpile condition 
assessments

105mm projectiles: 4,250*
4.2" mortars: 1,170*
155mm projectiles: 3,400*
Treaty-sampled munitions:     400*
Total: 9,220*

6*Figures are planning numbers for modeling purposes only



A Partnership for Safe Chemical Weapons Destruction

Environmental Modeling for
Two Options

 In addition to the overpacks/rejects, additional modeling data is 
needed to take into consideration two other process feed types, 
based on determination of risk and safety impacts:

‒ 28,375 boxed 105mm projectiles with M57 fuze

‒ Explosive Components from all munitions processed in the 
PCAPP (105mm projectile fuzes & bursters, 4.2” mortar fuzes & 
bursters, 155mm bursters (non-fuzed), 105mm bursters (non-
fuzed), 105mm propellant, 4.2” mortar propellant)

7*Figures are planning numbers for modeling purposes only
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EDT Information Sources
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 All past and present 
information on EDT 
can easily be found 
from the home page 
of the ACWA website

 www.pmacwa.army.mil

http://www.pmacwa.army.mil/


Your resource for program information:

www.pmacwa.army.mil

ACWA YouTube Channel

www.youtube.com/usaeacwa

ACWA Flickr Photostream

www.flickr.com/photos/acwa

ACWA RSS Feed

www.pmacwa.army.mil/connect/acwa_rss.html

ACWA Twitter Page

www.twitter.com/acwanews

ACWA Facebook Page

www.facebook.com/pmacwa
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Questions/Discussion

10



A Partnership for Safe Chemical Weapons Destruction

11

Back Up Slides



12

Boxed Projectiles with M57 Fuze

105mm projectiles: 28,375

Explosive Components
(All explosive components not destroyed as part of Base Case)

105mm projectile fuzes & bursters: 28,375
(some of which may be included in the Base Case 

& assumes ACWA does not implement Option 1)

4.2“ mortar fuzes & bursters: 95,936
(excludes Base Case)

155mm bursters (non-fuzed): 296,154
(excludes Base Case)

105mm bursters (non-fuzed):    355,043

(some of which may be included in the Base Case)

105mm propellant:               78,031 lbs

4.2" mortar propellant: 60,011 lbs

Base Case:

(Overpacked & Reject Munitions)*

105mm projectiles: 4,250

4.2" mortars: 1,170

155mm projectiles: 3,400

Treaty-sampled munitions:     400

Total: 9,220

*NOTE: Estimated number of overpacked 
munitions may increase as a result of continued 
aging of  the stockpile; estimated number of 
reject munitions is expected to increase based on 
worst case numbers from LPMD testing


